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P.O. Box 90348
Knoxuville, TN 37990
615-691-5052

August 8, 1988

Michelle M. Glenn

USEPA Region v

345 Courtland Street, N.E.
Atlanta, Georgia 30365

SUBJECT: BLUFF ROAD JULY 1988 MONTHLY PROGRESS REPORT

Dear Ms. Glenn:

pursuant to the Administrative Order By Consent enclosed is
the July 1988 monthly progress report for Biluff Road.

If you Or your staff have further questions concerning this

report, please contact me at (615) 691-5052. Thank you for
your assistance.

Best regards,

DA e
Michael A. Miller, P.E.
Senior Project Manager

cC: Loreleil Borland
IT Corporation
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MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road

TIME PFRIOD COVERED: 1 July through 31 July 1988

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

*ursued appropriate easements
*Submitted revised Implementation Plan

PLANS AND PROCEDURES COMPLETED:

¥*The revised Implementation Plan was completed and
submitted to USEPA for review and approval July 12,
1988,

*Received USEPA comments on the revised Implementation Lt
Plan and discussed these in detail at a July 27, 1988 :
meeting with the USEPA Project Officer and Versar
(Agency Oversight Contractor). - AT

*-asements for the Hopkins and Helms properties have

not been obtained. Counsel for _the property owners

has not found any of the draft easements acceptable.

Subsequent negotiations have been unsuccessful,. ‘At - A
the July 27, 1988 meeting USEPA indicated that they ¥
would begin appropriate legal action to obtain '
easements. :

ACTION ITEMS FOR FOLLOWING MONTH:

¥ursuant to the meeting with the EPA Project Officer,
submit the finel Implementation Plan which addresses , _
the USEPA comments and meeting discussions by August %?ﬁ
12, 1988. In addition, provide USEPA with letter i
documentation of the July 27, 1988 meeting by August
2, 1988. :

*Provide assistance as necessary to USEPA in obtaining
the easement for the Seidenberg, Hopkins and Helms
properties.
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¥rovide USEPA with proposed details for the on-site
tank removal and disposal (Task 15) within two weeks
after obtaining site access authorization.

¥Evaluate site security redquirements as soon as
possible following receipt of access authorization for
the site.

*Tnitiate the passive so0il gas survey (Petrex)
immediately following execution of final access
authorizations.

ANTICTIPATED DEFLAYS/PROBLEMS:

*It is anticipated that problems with access agreements
may result in delays for implementing certain field
activities. The length of the potential delay cannot
be estimated at this time. However, pursuant to the
Administrative Order by Consent, those tasks that can
be implemented without full property access will be
started within 7 days of the USEPA approval of the
Implementation Plan and issuance of notice to proceed.

RESULTS OF SAMPLING/TESTING:

N/A

DISTRIBUTION:

Lorelei Borland
IT Corporation
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